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Project Web Site: http://www.wsdot.wa.gov/Projects/I90/ColumbiaRiverVantageBridgePainting/

I-90/Columbia River Vantage Bridge - Painting
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$9,084

$8,326

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$757$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $0 $9,084

$0 $0 $8,326

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2012

Q3 2012

Environmental Complete

Right of Way Complete

Q3 2013

Contract Advertisement

Operationally Complete

Q4 2014

Q4 2016

PIN:

Region:

State Route:

Current Status:

509012U

North Central

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

D. Sarles

13

Project Information

Project Description

Clean and paint the exposed steel surfaces of bridge 90/180 (Columbia River Vantage bridge) 
to preserve the structural integrity.

Contractor

Anticipated Project Benefits

008703 - Abhe & Svodboda, Inc. - $6,711,770 - 3/03/15

Award Amount:

Change Orders Web Site:


